

**MOVING HOUSE
PROJECT BASELINE REPORT (SAMPLE ONLY)**

ACTIVITY	START DATE	FINISH DATE	DURATION (HOURS)	COST
Research removal companies	03/10/2016	4/10/2016	24	\$0
Book removal company	4/10/2016	4/10/2016	1	\$500
Complete a floor plan	4/10/2016	4/10/2016	1	\$0
Do inventory	4/10/2016	4/10/2016	1	\$0
List valuable items	4/10/2016	4/10/2016	1	\$0
Organise disconnection and connection of utilities for both places	4/10/2016	4/10/2016	2	\$0
Dispose of unnecessary items	5/10/2016	5/10/2016	8	\$150
Sort out kitchen and bathroom items	6/10/2016	6/10/2016	2	\$0
Sort out garage, basement, and garden items	6/10/2016	6/10/2016	4	\$0
Return borrowed items	7/10/2016	07/10/2016	8	\$0
Return rented items	8/10/2016	08/10/2016	8	\$0
Remove flammable liquids	9/10/2016	9/10/2016	1	\$0
Give removal list to the removal company	9/10/2016	9/10/2016	1	\$0
Prepare essentials kit	9/10/2016	9/10/2016	4	\$0
Pack personal luggage and documents	10/10/2016	10/10/2016	5	\$0
Supervise removalists	11/10/2016	11/10/2016	5	\$0
Arrange cleaning of the house	12/10/2016	12/10/2016	5	\$700
Move in to the new property	12/10/2016	12/10/2016	2	\$0