

**PROJECT BASELINE VARIANCE REPORT
MOVING HOUSE**

ACTIVITY	PLANNED START	PLANNED FINISH	START	FINISH	HR PLAN	HR	COST PLAN	COST
Research removal companies	03/10/2016	24/10/2016	05/10/2016	24/10/2016	24	10	0\$	0\$
Book removal company	24/10/2016	07/10/2016	24/10/2016	07/10/2016	1	1	500\$	700\$
Complete a floor plan	24/10/2016	07/10/2016	24/10/2016	07/10/2016	20	45	0\$	0\$
Do inventory	31/10/2016	07/10/2016	31/10/2016	07/10/2016	48	52	0\$	0\$
List valuable items	07/10/2016	14/10/2016	07/10/2016	14/10/2016	10	10	0\$	0\$
Dispose of unnecessary items	14/10/2016	12/12/2016	14/10/2016	12/12/2016	56	56	0\$	0\$
Sort out kitchen and bathroom items	14/10/2016	19/12/2016	14/10/2016	19/12/2016	60	42	0\$	0\$
Sort out garage, basement, and garden items	14/10/2016	26/12/2016	14/10/2016	26/12/2016	80	90	0\$	0\$
Return borrowed items	12/12/2016	02/01/2017	12/12/2016	02/01/2017	8	2	0\$	0\$
Return rented items	12/12/2016	02/01/2017	12/12/2016	02/01/2017	8	1	0\$	0\$
Remove flammable liquids	02/12/2016	16/12/2016	02/12/2016	16/12/2016	12	5	0\$	0\$
Service car	09/01/2017	16/01/2017	09/01/2017	16/01/2017	24	48	300\$	500\$
Prepare documents for new tenants	09/01/2017	23/01/2017	09/01/2017	23/01/2017	8	2	0\$	0\$
Give removal list to the removal company	09/01/2017	30/01/2017	09/01/2017	30/01/2017	1	1	0\$	0\$
Arrange cleaning of the new house	23/01/2017	30/01/2017	23/01/2017	30/01/2017	48	48	700\$	900\$
Prepare essentials kit	23/01/2017	30/01/2017	23/01/2017	30/01/2017	4	4	0\$	0\$
Pack personal luggage and documents	06/02/2017	13/02/2017	06/02/2017	13/02/2017	5	2	0\$	0\$
Empty refrigerator	06/02/2017	13/02/2017	06/02/2017	13/02/2017	2	2	0\$	0\$
Create check list for items, cable cords and locks and use it at the time of moving	06/02/2017	13/02/2017	06/02/2017	13/02/2017	5	5	0\$	0\$